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California Tahoe Conservancy 

Agenda Item 5 

December 16, 2011 

 

 
EXECUTIVE DIRECTOR'S REPORT 

 

 
A.   Budget 
 

2011-12 FY:  The approved 2011 Budget Act includes $15,756,000 in capital 
outlay and local assistance appropriations for the Conservancy.  This will allow 

continued funding of projects to meet resource and public access needs under  

the Environmental Improvement Program (EIP) for the Lake Tahoe Basin.  

Funding includes $2,316,000 from various State sources dedicated to the 

Conservancy, $3,440,000 in funding from Conservancy Land Bank proceeds,   

and $10,000,000 in federal grant authority.  The extension of several older 

appropriations, mostly bond appropriations delayed by the bond freeze in 2008 

and 2009, was also approved.   

 

The Budget Act provides a support budget totaling $6,640,000 and 48.4 Personnel 

Years (PY).  Of note, this includes replacement of $427,000 in expiring bond‐

funded program delivery allocations with $409,000 in one‐time funding from 

Conservancy Land Bank proceeds.  Several budget adjustments are being made, 

however, pursuant to budget control language, including elimination of the 

General Fund portion of the Conservancy’s budget (‐$193,000); employee 

furloughs, cell phone reductions and other cost savings (‐$94,000 and 3.0 PY), 

and provisions for higher health care and benefits costs (+$47,000).  This will 

result in a final support budget total of $6,400,000 and 45.8 PY.  This support 

budget, while at a somewhat reduced level, will be adequate for the Conservancy 

to address its support‐funded responsibilities and obligations in the 2011‐12 

fiscal year.     

 

Finally, the 2011 Budget Act includes supplemental report language for both the 

Tahoe Regional Planning Agency (TRPA) and the Conservancy.  TRPA is being 

asked to report on its efforts and strategy to complete a Regional Plan update, 

and on its progress on a five‐year threshold attainment evaluation report.  The 

Conservancy is being asked to summarize its and other State of California 

agencies’ progress in fulfilling their responsibilities to implement the EIP and 
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sustainability planning in the Tahoe Basin, including ways in which the State can 

better coordinate its efforts.   

 
1. Bond Fund Freeze 

 

The Conservancy received $19,200,000 from the March and April 2009 bond 

sales.  This was sufficient to complete the payment of unpaid bills for work 

done prior to the freeze and to allow a limited restart of previously 

authorized bond‐funded projects.  A total of an additional $14,900,000 has 

since been allocated from bond sales in October 2009, March 2010, and Fall 

2010.  This is sufficient to 1) meet the remaining cash needs of existing (as of 

August 2010) projects; and 2) provide $11,900,000 in cash for additional new 

projects.  It is estimated this will cover all cash flow needs through the end of 

the 2012 calendar year.  The Conservancy will need another $16,600,000 in 

cash from future, twice‐annual bond sales, beginning with a Fall 2011 sale, to 

fully cover remaining bond authority over the remaining life of its 

Proposition 12, 40, 50, and 84 bond programs.  

 

B.   Major Conservancy Projects Recently Completed or in Progress,  
El Dorado County 
 
1. Public Access and Recreation 

 

Sawmill II Bike Trail:  Since May 2005, the Conservancy has awarded a 

total of $821,000 ($460,000 from the Public Access and Recreation Program 

and $361,000 from the Erosion Control Program) to El Dorado County to 

design and permit a Class 1 bike path and erosion control improvements.  

The Sawmill II Bike Trail, adjacent to Sawmill Road and running from U.S. 

Highway 50 to Lake Tahoe Boulevard, is an extension to the recently‐

completed Sawmill I Bike Path from Meyers spanning the Upper Truckee 

River and is consistent with the Lake Tahoe Bicycle and Pedestrian Plan.  

The project is being designed and evaluated in collaboration with the 

Conservancy’s and County’s Erosion Control Programs and, in addition to 

the bike path, will address the erosion and stormwater management 

problems along the entire stretch of Sawmill Road.  The County continues 

working on the design‐engineering plans and private property easement 

negotiations.  Construction of an initial phase of the path may begin 

during Summer 2012.  
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South Tahoe Greenway Shared-Use Trail:  The South Tahoe 
Greenway Shared‐Use Trail Project will provide the backbone of the 

bicycle network in the core of South Lake Tahoe.  The 3.86 miles of 

proposed new trail will link the Sierra Tract neighborhood in South Lake 

Tahoe with Van Sickle Bi‐State Park and will incorporate a section of 

existing bike path at the South Tahoe Ball Fields.  The Board approved the 

project and adopted the Mitigated Negative Declaration on September 15, 

2011.  The TRPA Governing Board unanimously approved the project on 

October 27, and the City of South Lake Tahoe Planning Commission will 

consider it in November.  In partnership with the Tahoe Transportation 

District and the Tahoe City Public Utility District, the Conservancy 

submitted a grant request for federal Transportation Investment 

Generating Economic Recovery (TIGER) funds to construct the first 

segment.  If awarded, the project schedule could proceed through final 

design to construction as early as 2013.   

 

Lake Tahoe Boulevard Enhancement:  The Conservancy grant 
agreement with El Dorado County expired in June 2011.  Conservancy 

staff, however, anticipates continued involvement with this project.  The 

Conservancy awarded a total of $355,000 to the County for planning 

activities related to evaluating the potential for Stream Environment Zone 

(SEZ) restoration, erosion control, and stormwater management 

improvements on Lake Tahoe Boulevard.  The award includes $122,000 

from the Public Access and Recreation Program, $130,000 from the 

Watershed and SEZ Restoration Program, and $103,000 from the Erosion 

Control Program.  The County continues to make progress on project 

design and biological surveys in coordination with the U.S. Forest Service 

Lake Tahoe Basin Management Unit (LTBMU), which owns the majority 

of the land within the proposed project area. 

 

Lake Tahoe Water Trail:  Conservancy staff, in collaboration with 

other public recreation agencies and interested private parties, recently 

completed the Lake Tahoe Non‐Motorized Boating Framework 

(Framework).  The Conservancy funded one of the Framework’s 

recommendations to improve wayfinding information for paddlers.  This 

effort resulted in a Tahoe‐specific graphic indicating non‐motorized 

paddler access that can be used to communicate a variety of access, 

interpretation, safety, and regulatory information.  The California 

Department of Boating and Waterways is currently funding work with the 
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California Department of Transportation (Caltrans), the Nevada 

Department of Transportation (NDOT), and TRPA to incorporate this 

image in approved sign standards. 

 
2. Soil Erosion Control 
 

The Conservancy has awarded El Dorado County $8,851,938 in Conservancy 

grants for the active erosion control projects highlighted below.  These 

projects address sediment sources, capture and treat stormwater from public 

rights‐of‐way, and improve water quality by reducing the amount of 

sediment and nutrients delivered to Lake Tahoe.   

 

Montgomery Estates Erosion Control, Areas 1, 2, & 3:  The Board 
has authorized a total of $369,000 in grant funds for the planning of this 

project.  Project implementation for Area 1a was completed this past 

season, and Area 1b will start construction during the summer of 2012.  

Planning continues for Areas 2 and 3 with funding from the LTBMU.    

 

Sawmill II Erosion Control:  The Board has authorized erosion control 
grant funds totaling $361,000 for this project.  The project is planned in 

concert with the bike trail project along Sawmill Road.  Currently, the 

County is proposing to implement the project in two phases, beginning in 

Summer 2012 with Phase A, followed by Phase B in Summer 2013.  

Implementation of a portion of the Echo View 2 Erosion Control Project, 

an offshoot of this project, is scheduled to begin in Summer 2012.  The 

County is currently requesting easements on two Conservancy parcels for 

erosion control improvements.  The County is close to completing all 

permit applications.   

 

Christmas Valley Erosion Control:  There have been no changes to 
this project since the September Board meeting.  The Board has authorized 
grant funds totaling $2,685,626 for this project.  In 2007, the County 

completed Phase 1 of this project along Grass Lake Road in the Meyers 

area, in conjunction with SEZ improvements.  The County completed 

construction of Phase 2A along Cornelian and Shakori Drives in 2009.  

Construction of Phase 2B was completed during the late summer of 2010.  

Construction of Phase 2C is now scheduled for the summer of 2012; it has 

been delayed due to finalizing easements and reduced staff at the County.   
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Angora 3 Erosion Control:  The Board has authorized grant funds 
totaling $4,836,312 for this project.  The County constructed a portion of 

this project in 2007 in response to the Angora Fire, with the remaining 

portions constructed in the summer and fall of 2008.  High groundwater 

in the area after the Fire, due to a lack of vegetation, resulted in several 

challenges in the project area that the County has been addressing.  The 

County has constructed several additional project improvements this year 

to improve the projectʹs performance.  The project will conclude upon the 

completion of the final monitoring report. 

 

Angora Fire Emergency Rehabilitation:  The Board has authorized 
grant funds totaling $600,000 to the County for improvements and 

monitoring associated with the Angora Fire response.  The County 

completed this project in early November 2007.  Monitoring and 

maintenance of the facilities continue.  Additional stabilization work was 

completed this summer along Mule Deer Circle and Lookout Point Circle, 

due to high ground water issues occurring after the Fire.  Conservancy 

staff has approved and sent the County a partial release of retention 

funds, as the County is nearing completion of the project.  Monitoring of 

the project is the last remaining task.   

 

Comprehensive Facility Erosion Control:  Planning for the Cold 
Creek Filter Plant Best Management Practices (BMP) and Ralph Tank 

Removal SEZ Restoration has concluded, and project construction will be 

completed this fall for both sites using LTBMU and South Tahoe Public 

Utility District (STPUD) funding. The Board authorized $450,000 to 

STPUD to plan improvements and develop SEZ restoration components 

within the County.  This project will help control sediment sources and 

treat stormwater runoff at 18 different STPUD facilities.  STPUD 

incorporated the BMP Toolbox, a collection of techniques and strategies to 

restore and address runoff from multiple STPUD facility sites, into the 

Draft Alternatives Analysis for Technical Advisory Committee (TAC) 

review.   
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3. Natural Resources 
 

Upper Truckee River Sunset Stables Reach:  The Conservancy 
released a public draft of the environmental document on April 22, 2011.  

The public comment ran through May 23, 2011, during which time four 

comments were received.  Staff worked with the project consultant to 

draft the response to comments and the final environmental document.  

Staff is bringing the document to the Board for approval in December 

2011.  

 

In 1999, the project began with the acquisition of the 189‐acre Sunset 

Stables property.  To date, the Board has authorized $2,479,728 for 

planning activities.  The Conservancy is implementing this river 

restoration project in partnership with the LTBMU, since the project will 

be carried out on both state and federal lands.   

 

The project site is located along the Upper Truckee River near the Lake 

Tahoe Airport, between Meyers and South Lake Tahoe, and encompasses 

Reaches 5 and 6 of the river.  The project will restore natural river 

processes, enhance SEZs, improve wildlife habitat and fisheries, and 

improve water quality in the 254‐acre planning area. 

 

The Conservancy and LTBMU jointly submitted a request for funding to 

the Southern Nevada Public Lands Management Act (SNPLMA) Round 

10 funding cycle in December 2008 for $4,500,000 to fund the construction 

of Reach 5.  The entire request was approved in September 2009.  The 

LTBMU awarded a contract for Reach 5 final design in October 2009.  

Final designs for Reach 5 are scheduled for completion in November 2011, 

and construction is anticipated to begin with the preparation of the 

staging and stockpile area in Summer 2012. 

 

The Conservancy submitted a request for funding to SNPLMA Round 12 

in March 2011 for $2,000,000 to fund construction of Reach 6.  The LTBMU 

became the federal sponsor of this project in April 2011, and the requested 

amount was reduced to $1,000,000.  At the completion of the agency 

review and the public comment period, the request for $1,000,000 was 

recommended for approval by the Lake Tahoe Federal Advisory 

Committee.  A final determination regarding this request is pending 

approval by the U.S. Secretary of the Interior. 
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An agreement with the U.S. Army Corps of Engineers (USACE) was 

approved by the Board and provides up to $5,000,000 for final design and 

construction of Reach 6.  Appropriation of the funding to fulfill the terms 

of this agreement is being sought by the USACE. 

 

The Lahontan Regional Water Quality Control Board (Lahontan) 

approved a grant of up to $400,000 in Tahoe Keys Mitigation funds for 

final design work on Reach 6.  The Secretary of the Natural Resources 

Agency approved the disbursement of the Tahoe Keys Mitigation funds.  

After approval to receive the grant by the Conservancy Board, staff will 

contact TRPA staff to arrange transfer of these funds to the Conservancy.   

 

The Conservancy has received partial reimbursement in the amount of 

$100,120 for project expenses from the LTBMU under the Wyden 

Agreement approved by the Board in 2008.  These funds are being held in 

a federal trust account for the completion of the final project design for 

Reach 6.  Requests for approximately $11,380 in remaining 

reimbursements will be submitted to the LTBMU over the next nine 

months.  This will provide approximately $111,500 in funds for final 

project design.   

 

Once construction funding is secured, the Conservancy will take the 

project to the State Public Works Board for approval to proceed to final 

design and construction.  Project construction for Reach 6 is planned for 

2015, beginning with the excavation of a new channel. 

 

In preparation for construction activities, treatment for noxious weeds 

was conducted by a contractor under contract to the Tahoe Resource 

Conservation District in August and October 2011.  The goal of this 

treatment is to control noxious weeds in the project area prior to ground‐

disturbing activities and prevent their spread into newly‐graded areas of 

the project. 

 

Upper Truckee Golf Course Reach:  The draft environmental 

document was released to the public in October 2010.  The deadline for 

comments on the public draft was November 8, 2010.  The release of the 

response to comments and the California Department of Parks and 

Recreation (DPR) Commission hearing on the final environmental 

document and changes to administrative boundaries between park units 
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affected by the project and classifications of land took place on October 21, 

2011.  The Commission voted unanimously to support certification of the 

final environmental document and approve changes to park unit 

boundaries and classifications.  A hearing on the final environmental 

document at the TRPA Governing Board is anticipated in early 2012. 

 

The Conservancy Board has authorized a total of $377,750 to DPR for 

planning activities.  The project site is located approximately 1.5 miles 

north of Meyers and 2.5 miles south of the South Lake Tahoe city limits.  

The project area encompasses both DPR and Conservancy properties, and 

includes the Lake Valley State Recreation Area and a portion of Washoe 

Meadows State Park. 

 

The project will restore natural river processes, resulting in enhanced 

SEZs, improved wildlife habitat and fisheries, and improved water 

quality.  DPR has completed a number of tasks, including vegetation 

mapping, land capability verification, spotted owl and raptor surveys, 

groundwater elevation monitoring, well installation, vegetation 

monitoring transects, first year monitoring, and conceptual bridge 

research.  

 

Erie Circle SEZ:  This project encompasses a severely‐eroding slope 

within an SEZ on Conservancy‐owned properties.  To date, the 

Conservancy has expended $44,080 for an existing conditions analysis and 

plan development.  Conservancy staff finalized design with the consultant 

in Summer 2010.  Minor slope stabilization work occurred in Fall 2010 

using Conservancy crews and continued in the Fall of 2011.  The crew will 

complete slope stabilization in 2012.  Last year’s stabilization work has 

been very effective at preventing erosion, and staff will continue 

monitoring the work for effectiveness. 

 
4. Forest Habitat Enhancement 
 

The Forest Habitat Enhancement Program focuses on preserving, enhancing, 

and restoring forested habitats on Conservancy property.  These projects are 

designed to improve habitat, reduce fire threat, and promote natural 

processes.  Staff worked with the Lake Valley Fire Protection District 

(LVFPD) and the Meeks Bay Fire Protection District (MBFPD) to plan and 

implement the Conservancy’s forestry activities in El Dorado County for the 

2011 field season.   
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The Conservancy is engaged in various monitoring projects to determine the 

effectiveness of program activities.  Between 2002 and 2006, the Conservancy 

and the California Department of Forestry and Fire Protection (CalFire) 

established a series of permanent forest inventory plots across the 

Conservancy’s ownership.  The Conservancy will use information derived 

from the inventory to aid in the development of management objectives and 

strategies.  The Conservancy initiated a second round of data collection on 

these plots in 2009 and will continue the effort over the next several summers.  

Moving forward, the Conservancy will focus on monitoring plots within 

annual treatment units.  Monitoring of songbird populations within current 

and planned project areas was initiated in 2009.  Additional surveys were 

conducted in June and July 2011.  The Conservancy staff plans to continue 

stocking surveys on proposed quaking aspen stands in El Dorado County.  

Staff will revisit these transects periodically after the removal of encroaching 

conifers to measure the success of such treatments. 

 

The Conservancy continues post‐fire restoration work on Conservancy land 

within the Angora Fire area.  Activities in 2011 included planting conifer 

seedlings, irrigation as needed, and maintenance of soil erosion BMPs 

installed after the Fire.  In 2011, a total of 56 acres of Conservancy land has 

been treated for fuels reduction and aspen enhancement in El Dorado 

County.  Projects were carried out by MBFPD, LVFPD, and the California 

Conservation Corps (CCC) as well as directly by the Conservancy.   

 

Meeks Bay Fire Protection District:  Fuel reduction is complete for 

2011 on 10 acres of urban lots utilizing hand crews, pile burning, and 

chipping by a track chipper.  Staff worked collaboratively with MBFPD to 

plan, implement, and fund these projects through a variety of sources, 

including SNPLMA and U.S. Forest Service Grants, as well as with direct 

Conservancy funding.  Project areas included Meeks Bay Urban lots and 

Meeks Bay Meadow. 

 

Lake Valley Fire Protection District:  Fuel reduction and aspen 
restoration is complete for 2011 on 46 acres of urban lots utilizing hand 

crews, pile burning, and chipping by a track chipper.  Staff worked 

collaboratively with LVFPD to plan, implement, and fund these projects 

through a variety of sources which included SNPLMA, U.S. Forest Service 

grants, and direct Conservancy funding.  The CCC, with the assistance of 
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Proposition 84 funds, completed the majority of two phases of the Meyers 

5 project.  Other project areas include Southern Pines.  

 
C.   Major Conservancy Projects Recently Completed or in Progress, 

Placer County 
 
1. Public Access and Recreation 
 

Homewood Bike Path:  The Conservancy awarded $165,000 to the 

Tahoe City Public Utility District (TCPUD) in May 2008 to finalize the 

design and procure the necessary permits for this project.  TCPUD 

continues to plan and evaluate the bike path.  There is potential for the 

improvements to be completed in conjunction with the State Highway 89 

Water Quality Retrofit Project, planned for implementation by Caltrans in 

2012 or 2013.  Project approval, including CEQA certification, is 

anticipated in the spring of 2012.  There are no dramatic changes in status 

for this project since the September Board meeting.  

 

Lakeside Bike Trail (Phases V through VII):  At the March 2010 

Conservancy Board meeting, the Board authorized $2,500,000, as well as 

9,300 square feet of SEZ Restoration Credit and 2,100 square feet of Class 5 

coverage to TCPUD to complete Phases V through VII of the Lakeside 

Bike Trail through Tahoe City.  Construction of Phase VII began in 

Summer 2010 and was completed in Fall 2011.  Construction of Phases V 

and VI began in late Summer 2011 and should be completed in 2012.  

 

Tahoe City Transit Center Bike Trail:  Placer County began 
constructing the Tahoe City Transit Center in Summer 2010.  While facility 

operation had been anticipated this fall, construction of the main building 

is not yet complete.  The bike trail elements funded by the Conservancy 

have been installed. 

 

North Tahoe Bike Trail:  The 2010 planning grant authorization to 
Placer County has resulted in a signed grant agreement for $300,000, with 

authorization of up to an additional $135,000 if justified after the project 

strategy is determined.  A site walk in 2010 conducted prior to snowfall 

kicked off the initial evaluation portion of the contract.  Between October 

2010 and March 2011, an evaluation of existing materials was completed 

by County staff.  Based on the evaluation, County staff recommends 

further environmental analysis and preliminary design of the proposed 
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2.5‐mile trail alignment between Dollar Point and the southern boundary 

of LTBMU land terminating just west of Fulton Crescent Road, a County 

road.   To proceed with this strategy, County staff has selected a qualified 

environmental and engineering consultant team to support project 

planning efforts.  The project kicked off its planning effort in August.  
Initial planning studies were completed, and a public open house was 

held in October.  Consultants began preparation of the environmental 

analysis and are addressing concerns raised by the public at the 

workshop. 

 

Patton Landing:  Alpengroup’s café at Patton Landing – renamed 

Waterman’s Landing this year – reopened with a new menu on June 18, 

2011.  Their non‐motorized rental fleet this summer primarily consisted of 

stand‐up paddleboards (SUPs), and the operation will continue into the 

winter for hearty paddlers with the addition of dry suits to the rental fleet.  

The café’s operation is also planned to continue through the winter.   
 

2. Soil Erosion Control 
 

The Board has authorized $14,061,338 in grant funds to Placer County for 

currently active erosion control projects.  These projects address sources of 

sediment and capture and treat stormwater runoff from public rights‐of‐way.  

The projects improve water quality by reducing the amount of sediment and 

nutrients delivered to Lake Tahoe.   

 

Homewood Erosion Control:  There have been no changes to the 
project since the July 2011 Board meeting.  The Board has authorized 

$580,000 to fund the planning effort.  Planning activities for Phase I of this 

project resumed in the spring of 2010.  A preferred alternative for Phase I 

was selected in July 2010, and the TAC met in December 2010 to review 

the associated 50% engineered design.  At the request of the TAC, the 

project area was slightly expanded to address the entirety of an unpaved 

street in one of the project watersheds.  Additional topographic surveying 

and biological surveys were completed in the summer of 2011 to facilitate 

this effort.  The TAC will reconvene in early 2012 to finalize the 

environmental document and construction documents.  Construction of 

Phase I is scheduled for 2012.    

 

Tahoe Pines Erosion Control:  The Board has authorized $1,825,000 
for this project for Areas A, B, and C.  The County has already constructed 
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project improvements in Areas B and C.  The County began 

implementation of Area A in October 2009 by constructing improvements 

at the Grand Avenue boat launch (Phase I).  Construction of Phase II was 

completed in 2010, and construction of Phase III was completed in 2011.  

Phase III included restoration and protection of an SEZ that traverses the 

project area, and utilization of Conservancy‐owned parcels to capture, 

infiltrate, and treat stormwater runoff in the upper part of the subdivision. 

 

Brockway Erosion Control:  The Board has authorized $1,974,655 for 
this project.  The necessary acquisitions, final design, and permitting 

process are complete, and the first phase of construction was completed in 

2011, with the completion of construction planned for 2012.  Stormwater 

from public and private lands in Nevada and California co‐mingle, 

necessitating a joint treatment and cost‐sharing agreement between Placer 

County, Boulder Bay LLC, Washoe County, and the States of Nevada and 

California.   

 
Kings Beach Commercial Core and Water Quality and SEZ 
Improvement:  There have been no changes to the project since the July 
2011 Board meeting.  The Board has authorized $600,000 to plan the 
Commercial Core Project and $1,123,000 for the Water Quality and SEZ 

Improvement Project.   

 

The County completed environmental documentation, and          

acquisition activities are underway for the entire project area.  Given 

current funding opportunities, the County split this project into numerous 

phases in order to construct portions of the project as funding becomes 

available.  Construction of the first phase was completed in 2010 using 

funding from the America Recovery and Reinvestment Act of 2009 

(ARRA).  The first phase included installation of the Fox Street Clean 

Water Pipe and improvements to stormwater conveyances and treatment 

basins along Fox Street and intersecting streets. 

 

Lake Forest Erosion Control:  There have been no changes to the 
project since the July 2011 Board meeting.  The Board has authorized 
$4,216,976 for this project, comprised of Areas A, B, and C.  The County 

constructed Area A improvements in the summer of 2008.  The County 

completed the environmental documentation for Area B, and 75% design 

plans were released for review in the fall of 2010, with final construction 

documents anticipated in early 2012.  Construction is scheduled to begin 
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in the summer of 2012.  The County completed construction of the SEZ 

restoration and wildlife enhancement portion of Area B in the fall of 2010, 

which provides a polishing treatment for stormwater from the upper 

watershed.  The County will resume planning for Area C when Area B 

nears completion. 

 

Tahoe City Residential Erosion Control:  The Board has authorized 
$700,000 for this project, and construction was completed in the fall of 

2011.  The Conservancy and the County have coordinated with the Tahoe 

Resource Conservation District on private property BMP outreach efforts 

to maximize project effectiveness.  

 

Conservancy staff is planning to restore a large Conservancy‐owned 

parcel that contributes sediment to the project area.  Conservancy staff 

initiated archeological investigations as required to prepare the 

environmental documentation, but the contract was terminated due to 

budget constraints.  Once the environmental documentation is complete, 

Conservancy staff plans to complete the restoration using Conservancy 

crews. 

 

West Sunnyside Erosion Control:  There have been no changes to the 
project since the July 2011 Board meeting.  The Board has authorized 
$2,891,707 for this project.  The County completed construction of Phase 1 

in the fall of 2010.  Final design for subsequent phases is underway, and 

funding for construction will be sought as the design progresses. 

 

Unpaved Access Roads and Trails Erosion Control:  There have 
been no changes since the July 2011 Board meeting.  The Board authorized 

$150,000 to NTPUD to address water quality issues associated with 

unpaved roads and trails that access NTPUD facilities.  NTPUD is 

focusing current efforts on completing cultural and biological resource 

assessments needed to support environmental documentation.  Once the 

environmental documentation is complete, NTPUD will finalize the 

engineered designs and construct the improvements.  Construction will 

begin in 2012 or 2013, pending the availability of funding. 
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3. Natural Resources 
 

Lower Blackwood Creek Restoration:  This project is being 
implemented by the Conservancy on Conservancy‐owned lands.  The 

project is located along Blackwood Creek and includes Eagle Rock on the 

west shore of Lake Tahoe, north of Tahoma.  The project will enhance 

aquatic and riparian habitat conditions and provide water quality benefits 

by reducing sediment sources in the watershed that contribute more fine 

sediment per acre than any other watershed in the Basin. 

 

In 2005, the Board authorized $500,000 for preliminary planning.  The 

Board authorized an additional $500,000 to complete planning in 2007.  In 

March 2010, the Board adopted the Mitigated Negative Declaration for the 

project and authorized $3,250,000 for final design and implementation.  In 

April 2010, the State Public Works Board approved preliminary plans for 

the project.  The project team has completed final plans and specifications, 

and permit applications have been submitted for agency approval.  The 

State Department of General Services (DGS) has advertised for 

construction bids, with the bid opening anticipated for January 17, 2012.  

 

The project will be constructed in the 2012 construction season, but if 

unusual flow conditions or other challenging conditions arise, the 

construction may extend into 2013.  Realignment of a popular but eroding 

trail accessing Eagle Rock has recently been completed by the CCC under 

direction of Conservancy staff.   

 

The Conservancy signed an agreement with USACE to provide up to 

$3,250,000 in federal funds to reimburse project‐related expenses.  To date, 

USACE has provided $2,425,000 to reimburse planning and 

implementation costs.  USACE sought an additional $800,000 in Fiscal 

Year 2011 funds to cover implementation costs, but a congressional 

appropriation was not granted for the 2011 funding cycle.  USACE intends 

to request a similar $800,000 appropriation in the Fiscal Year 2012 to assist 

with project reimbursements.  USACE funding will reimburse up to 75% 

of planning and implementation costs for restoration activities, excluding 

trail realignment.  The Conservancy was also awarded Proposition 84‐

funded CCC crews valued at $77,310 through a competitive, statewide 

grant process.  The CCC crews have provided the necessary labor to 

implement the trail portions of the project which were completed in 

Summer 2011. 
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Lake Forest SEZ and Wildlife Enhancement Phase of the Lake 
Forest Erosion Control Project Area B:  The Lake Forest Stream 
Environment Zone and Wildlife Enhancement Phase is a part of the  

larger Lake Forest Erosion Control Project Area B being implemented by 

Placer County.  The project is approximately two miles east of Tahoe City, 

adjacent to Lake Tahoe and mostly on Conservancy‐owned property.   

The SEZ and Wildlife Phase will restore a stream that has been placed in a 

culvert.  The project enhances adjacent meadow, riparian, and aquatic 

habitats.   

 

The Conservancy signed an agreement with USACE to provide $2,075,000 

in federal funds to reimburse implementation costs.  This USACE funding 

was granted to the County at the May 2009 Board meeting.  The County 

began construction in the fall of 2009 and completed the project this 

summer by connecting the new channel and abandoning the subsurface 

culvert.  

 

Ward Creek Watershed Assessment and Restoration:  The 
Conservancy is implementing this project in coordination with LTBMU, 

DPR, Placer County, and Alpine Meadows Ski Resort (Alpine Meadows), 

among other entities.  The project was initiated by the Conservancy in 

2004, and the Board has authorized $1,115,000 through four different 

annual Planning Authorizations for planning activities.  The project area 

encompasses the entire 9.74‐square‐mile watershed located on the west 

shore of Lake Tahoe, south of Tahoe City.   

 

The goal of the project is to assess the condition of the watershed and 

develop projects that will improve wildlife and fish habitat, SEZ health, 

and water quality within the watershed.  Staff, with the assistance of 

consultants hired through DGS, completed the assessment and identified 

24 potential sub‐projects, in addition to the Ward Creek Dam Removal 

Project, for which the Board authorized $18,000 in 2002 for an easement 

and $375,000 in 2006 for implementation.  The project is complete. 

 

In 2007, the Conservancy began implementing the sub‐projects located at 

least partially on Conservancy‐owned lands.  With encouragement from 

Conservancy staff, Alpine Meadows made a significant effort to stop 

unauthorized off‐highway vehicle (OHV) use on unpaved ski resort roads 

located on Conservancy‐owned land.  Additionally, as part of the new 
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lease approved at the October 2011 Board meeting, Alpine Meadows will 

have three years to complete the decommissioning, stabilization, and/or 

restoration of Conservancy‐owned lands consistent with reasonable and 

prudent ski area standards that have been impacted by the resort’s 

operations. 

 

Conservancy crews constructed the main improvements of the Drainage 

and SEZ Restoration Project near the Stanford Rock Crossing in 2010.  

Some additional improvements were implemented in Fall 2011 and will 

continue in 2012.  Monitoring and adaptive management will continue 

until at least 2013.  All project work is being performed by Conservancy 

staff and crews, with assistance from consultants through DGS as needed.  

The Stanford Rock Road Project will restore proper hydrologic function to 

a wet meadow and wetland system that was significantly impacted by 

logging activities in the 1960s and 1970s.   

 
4. Forest Habitat Enhancement 
 

The Forest Habitat Enhancement Program focuses on preserving, enhancing, 

and restoring forested habitats on Conservancy property.  These projects are 

designed to improve habitat, reduce fire threat, and promote natural 

processes.  Staff worked with the North Tahoe Fire Protection District 

(NTFPD) to plan and implement the Conservancy’s forestry activities in 

Placer County for the 2011 field season.   

 

The Conservancy is engaged in various monitoring projects to determine the 

effectiveness of program activities.  Between 2002 and 2006, the Conservancy 

and CalFire established a series of permanent forest inventory plots across 

Conservancy‐owned lands.  The Conservancy will use information derived 

from the inventory to aid in the development of management objectives and 

strategies.  The Conservancy initiated a second round of data collection on 

these plots in 2009 and will continue the effort over the next several summers.  

Moving forward, the Conservancy will focus on monitoring plots within 

annual treatment units.  Monitoring of songbird populations within current 

and planned project areas was initiated in 2009.  Additional surveys took 

place in June and July 2011.   

 

A total of 80 acres of Conservancy land has been completed for fuels 

reduction in Placer County in 2011.  Projects were implemented both by 

NTFPD and the Conservancy.   
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North Tahoe Fire Protection District:  Treatment on approximately 

80 acres consisted of a combination of mechanical and hand thinning.  

Conservancy staff collaborated with NTFPD to plan, implement, and fund 

these projects through a variety of sources, including SNPLMA and U.S. 

Forest Service grants, as well as with direct Conservancy funds.  Project 

areas included McKinney Creek and Regency Way.  Depending upon the 

outcome of a Federal Emergency Management Agency (FEMA) grant 

proposal submitted by NTFPD in collaboration with the Conservancy, the 

agencies may implement the first year of urban lot fuel treatment of 

approximately 100 acres in 2012. 

 
D.   Major Conservancy Projects Recently Completed or in Progress, 

City of South Lake Tahoe 
 
1.   Public Access and Recreation 
 

El Dorado Beach to Ski Run Boulevard Bike Trail and Lake 
Access Enhancement:  The grant agreement with the City of South 

Lake Tahoe (City) terminated in June 2011.  Nonetheless, Conservancy 

staff anticipates continued involvement with this project.  The 

Conservancy has awarded, since July 2002, $645,000 to the City for 

planning, construction, acquisition negotiations, and completion of the 

environmental review for the project.  With the assistance of TRPA and 

Tahoe Metropolitan Planning Organization staff, the City received 

construction funding via Caltrans due to excess funding available from the 

U.S. Highway 50 Water Quality Retrofit Project (Trout Creek to Ski Run 

Blvd reach).  Construction may begin in 2012 should all necessary 

easements be obtained.  There are no dramatic changes to the status of this 

project since the September Board meeting.  

 
El Dorado Beach Lakefront Enhancement (Phase 2 of Lakeview 
Commons Project):  The Conservancy awarded a $6,000,000 site 

improvement grant to the City in January 2010, and the City held a 

groundbreaking ceremony on August 4, 2010.  The first phase of 

construction began in May 2011 and will be nearly complete by Fall 2011, 

with minor site clean‐up, landscaping, and “punch‐list” items to be 

completed in early 2012.    
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The second phase of construction is not yet funded.  Another four to five 

million dollars in capital funding is necessary to complete construction of 

the full design that has been permitted through local and regional entities.  

A strategy to procure the additional funds has yet to be developed.  

 

Van Sickle Bi-State Park:  Since its opening in July 2011, Van Sick Bi‐
State Park (Park) has become the walk‐in attraction that had long been 

envisioned.  While the Van Sickle Connector Trail to the Tahoe Rim Trail 

is not complete, the short hike to the waterfall has become a popular 

attraction.  An $84,000 grant from the Van Sickle Foundation 

(administered by the Tahoe Rim Trail Association) is covering most of the 

Park’s utility costs for the first five years.  An additional, one‐time award 

from the Tahoe Fund authorized $25,000 toward operational costs.  These 

and other Park partners, like the City’s Explore Tahoe: An Urban 

Trailhead, are critical to the success of this South Shore recreation 

amenity.   

 
2. Soil Erosion Control 
 

The Board has authorized $17,050,137 to the City for active erosion control 

projects.  These projects improve water quality by addressing sources of 

sediment and stormwater runoff from public rights‐of‐way and by reducing 

the amount of sediment and nutrients delivered to Lake Tahoe.     

 

Sierra Tract Erosion Control:  There have been no changes since the 
September 2011 Board meeting.  The Board authorized $4,717,884 for this 
multi‐phased project.  The City constructed Phase 2 in 2005, and this 

phase is complete.  The City constructed Phase 1A in 2007 and completed 

construction of Phase 1B in November 2010, using ARRA funding.    

Construction of Phase 1C has been postponed to summer 2012 due to lack 

of funding. 

 

Phase 3 lies adjacent to U.S. Highway 50, so the City and Caltrans are 

coordinating the design of their adjacent water quality projects to 

efficiently address the stormwater runoff pollutants from both project 

areas.  At this time, the City plans to complete design and preparation of 

environmental documents and permits in early 2012, with construction of 

Phase 3 anticipated in 2012 and 2013, depending on the availability of 

funding.  Phase 4 is being planned in conjunction with the City’s Sierra 

Boulevard Streetscape Project, a comprehensive project proposed to 



 

 

 

19

include water quality improvements, a bike trail, and neighborhood 

enhancements like sidewalks.  Phase 5 will be pursued in the future as 

funding allows.  

 

Rocky Point 3 and 4 Erosion Control:  The Board authorized 
$7,151,750 for this large multi‐phased project.  Phases 1 and 2 are 

complete.  The City has submitted its Final Report for Conservancy staff 

review for the Conservancy’s grant for Phases 3 and 4.  The City plans to 

construct additional improvements to increase the effectiveness of this 

project using U.S. Forest Service funding in Summer 2012. 

 

Al Tahoe Erosion Control:  The Board authorized $1,675,000 in May 

2011 for implementation of the Al Tahoe Erosion Control Project 2.  The 

City completed construction of Project 1 in 2010, funded entirely with 

LTBMU and ARRA funds.  Project construction is scheduled for Project 2 

in Summer 2012.   

 

Bijou Erosion Control:  The Board has authorized a total of $1,600,000 
for planning of the project and $688,526 for project‐related acquisitions.  

The proposed Phase I of the project addresses the highest priority water 

quality problems in the Bijou Creek watershed by developing advanced 

treatment in the commercial core and by pursuing cooperative cost 

sharing between public and private contributors.  The project team is 

currently working with these various public and private parties to 

develop and implement a shared funding strategy.  The City has 

contracted for services with a financial planning firm to explore all options 

for potential agreements with private property owners who contribute 

funds to the treatment system.  Property owners who choose to participate 

in the treatment system will receive a TRPA BMP compliance certificate in 

exchange for their involvement in this shared water quality facility. 

 

Phase I of the erosion control project also includes the replacement of old 

and undersized pipes currently under the Bijou commercial core with 

properly‐sized infrastructure to improve conveyance and stabilize the 

existing deteriorating pipe system.  Replacing these pipes will assist the 

project in achieving its water quality objectives while also allowing the 

City to pursue future water quality improvements throughout the entire 

watershed.  Securing the necessary easements is important for achieving 

the benefits associated with this component of the project.  
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A detailed feasibility study has been prepared for Phase I of the project, 

and this initial phase will likely be constructed in 2013 and 2014.  The City 

has accepted $4,735,000 from Caltrans for Phase I, and additional 

construction funds totaling $5,197,000 have been awarded to this project 

from the SNPLMA program.  The City is currently working with several 

property owners to secure the necessary easements.  The City released the 

public draft of the environmental document in June, which was 

considered and adopted by the City Planning Commission in August 

2011.  Due to the complexities of the project, Conservancy senior 

management and the City Council are informed of all developments as 

they occur. 

 

East Pioneer Erosion Control:  There have been no changes since the 
July 2011 Board meeting.  The Board has authorized $1,020,977 for this 
project.  Water quality monitoring is complete in the Keller Canyon 

portion of the project.   City and Conservancy staff will be meeting during 

the winter of 2012 to discuss this project’s status given the adoption of a 

Capital Improvement Program by the City Council.    

 

Pollutant Load Reduction Strategy:  There have been no changes 
since the September 2011 Board meeting.  The Board authorized $196,000 

to the City to develop a pollutant load reduction strategy (PLRS) by 

identifying outfalls and estimating pollutant loads generated by each 

associated contributing watershed.  The Conservancy and Lahontan 

received final PLRS deliverables in May 2009.  In July 2011, the 

Conservancy approved an updated PLRS work plan to allow the City to 

refine their results using the Pollutant Load Reduction Model (PLRM).  

PLRS grant funds will be used to run the PLRM in watersheds outside of 

existing active project areas that have good potential for pollutant load 

reductions based upon the initial PLRS analysis.  City projects with active 

planning grants (such as the Bijou and Sierra Tract Erosion Control 

Projects) will use their project‐specific planning funds to run PLRM and 

analyze the results.  Modeled watersheds will be prioritized based upon 

identified opportunities and constraints for pollutant load reductions.   

 
3. Natural Resources 
 

Upper Truckee River Airport Reach:  The Board authorized planning 
grants for this project to the City for $600,000 in September 2003 and 

$799,500 in December 2004.  The Board authorized a site improvement 
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grant in the amount of $4,500,000 to the City in May 2008.  The City also 

received a grant of $2,000,000 from the U.S. Bureau of Reclamation.  The 

Conservancy has received funds from USACE to reimburse up to 

$1,500,000 in planning, monitoring, and construction management costs.   

 

The project is located on the Upper Truckee River, on City property 

adjacent to the South Lake Tahoe Airport.  The project restores natural 

river processes, resulting in enhanced SEZs, improved terrestrial and 

aquatic habitat, and improved water quality.   

 

After postponing the project one year to allow vegetation establishment, 

the project construction was completed this fall.  The old channel has been 

filled, and the new channel is now active.  Irrigation will continue through 

next year to establish newly‐planted vegetation.  

 
Upper Truckee River, Middle Reaches 1 and 2, SEZ and Wildlife 
Enhancement:  There have been no changes to this project since the 
September 2011 Board meeting.  This project has been temporarily placed 

on hold to pursue full fee acquisition of this meadow SEZ property.  

Conservancy acquisition of the property would improve the restoration 

and public access opportunities onsite and would provide a critical 

linkage between the largely publicly‐owned Upper Truckee River 

meadow and floodplain areas.  Restoration planning will resume once the 

future potential project and status of the acquisition are more clearly 

understood.  

 

The project site is located downstream of the Lake Tahoe Airport, 

upstream of U.S. Highway 50 in South Lake Tahoe, and adjacent to the 

Sierra Tract Subdivision.  The majority of the project area is currently 

located on private property, and project construction may be implemented 

through the acquisition of a river restoration easement if the full fee 

acquisition is not completed.   

 

The project aims to improve water quality by filling a highly erosive gully 

channel in the meadow that formed during the flood of 1997.  The project 

also includes bank stabilization treatments and habitat improvements 

along the main channel of the river.  Depending on the outcome of the 

acquisition discussions, additional restoration and public access features 

may be incorporated into the project design as appropriate. 
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Upper Truckee Marsh Restoration:  To date, the Board has 
authorized $6,500,000 for project planning and design, and $10,500,000 for 

the implementation of the first phase of the project, the Lower West Side 

Project.  This project is located at the mouth of the Upper Truckee River on 

the south end of Lake Tahoe and is being implemented by the 

Conservancy primarily on Conservancy‐owned lands.  The objectives of 

the project include enhancing sensitive wetland habitat, restoring natural 

hydrologic processes, improving water quality, and providing interpretive 

facilities.  The Upper Truckee Marsh filters all runoff from the two largest 

watersheds in the Tahoe Basin, and its restoration is likely to be one of the 

most significant actions leading to the improved clarity of Lake Tahoe.   

 

In September 2010, the Board authorized the expenditure of an additional 

$562,000 and the acceptance of up to $1,162,000 in federal reimbursements 

from the U.S. Bureau of Reclamation to fund the completion of 

preliminary plans and environmental review.  The Conservancy, with 

assistance from consultants hired by DGS, has developed four 

alternatives, and all are under environmental review.  A screen check 

draft EIR/EIS has been completed, and release of a public draft of the 

document is scheduled for early 2012.   

 
4. Forest Habitat Enhancement 
 

The Forest Habitat Enhancement Program focuses on restoring forested 

habitats on Conservancy property.  Projects are designed to improve habitat, 

reduce fire threat, and promote natural processes.  Staff worked with the City 

of South Lake Tahoe Fire Department (SLTFD) to plan and implement the 

forestry activities on 32 acres during the 2011 field season.   

 

The Conservancy is engaged in various monitoring projects to determine the 

effectiveness of program activities.  Between 2002 and 2006, the Conservancy 

and CalFire established a series of permanent forest inventory plots across 

Conservancy ownership, including Conservancy lands in the City.  The 

Conservancy will use information derived from the inventory to aid in the 

development of management objectives and strategies.  The Conservancy 

initiated a second round of data collection on these plots in 2009 and will 

continue the effort over the next several summers.  Monitoring of songbird 

populations within current and planned project areas was initiated in 2009.  

Additional surveys were conducted in June and July 2011. 
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City of South Lake Tahoe Fire Department:  Treatment consisted of 

a combination of tracked chipper and hand thinning on approximately 32 

acres.  Staff worked collaboratively with SLTFD to plan, implement, and 

fund these projects through a variety of sources, including SNPLMA and 

U.S. Forest Service grants, as well as with direct Conservancy funding.  

Project areas for 2011 included the City Area 1 in the Gardner Mountain 

and Tahoe Island areas of South Lake Tahoe. 

 
5. Proposed Land Exchange 
 

Conservancy and City staff have developed a proposed land exchange that 

assists both agencies with meeting their strategic program objectives.  The 

Conservancy would transfer approximately 1.2 acres of commercially zoned 

property to the City in return for approximately 32.7 acres that can assist the 

Conservancy with meeting land bank and Upper Truckee Marsh restoration 

objectives.  The Conservancy would transfer the recently acquired “former 

Unocal property” along Lake Tahoe Blvd. (authorized for purchase by the 

Conservancy in September 2011) and land at the corner of Modesto and 

Harrison Avenues to the City in return for the former drive‐in movie theater 

along Glenwood Way and land within the Upper Truckee River floodplain 

west of Sunset Drive (Attachment 1).  The transaction will involve land 

and/or monetary assets of equal value, based upon independent appraisals.  

Staff from both agencies are finalizing valuation and other exchange details 

and a proposal will be brought before the Conservancy Board as early as 

March 2012.  
 

E.   Urban Land Management Program 
 
1.   Special Use Requests 

 

Pursuant to Board authority dated January 20, 2011, staff is authorized to 

enter into license agreements consisting of three years or less provided the 

Board is notified.  Staff is providing notice of five recent licenses as described 

below. 

 

a.  Very short‐term (five day) license granted to Wood Rodgers, Inc., 

executed on August 15, 2011:  Wood Rodgers is conducting soil testing on 

Conservancy parcels in association with the Griff Creek Water Quality 

Project.  In lieu of a license fee, Wood Rodgers, Inc. will provide a copy of the 
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final report to the Conservancy.  Insurance listing the Conservancy as 

additional insured was provided. 

 

b.  Amendment #4 to Lease Agreement with Randy Mundt, executed on 

October 6, 2011:  Randy Mundt will operate the Tahoe Flea Market on the 

former Elks Club Lodge property for one additional year.  The Licensee 

agrees to pay the Conservancy up to $600 for a two‐day weekend from April 

25 through September 30, 2012.  An additional storage fee of $300 is to be paid 

for November 2011 through April 2012.  Insurance listing the Conservancy as 

additional insured was provided. 

 

c.  Short‐term (three year) license granted to the City of South Lake Tahoe  

executed on October 18, 2011:  The City will store snow within a designated 

snow storage area on a Conservancy parcel adjacent to the City Development 

Services Office.  In lieu of a fee, the City agrees to provide garbage cleanup 

and prevent unauthorized vehicle access to the Conservancy property.  The 

City is self‐insured. 

 

d.  Very short‐term (five day) license granted to Arbor Care of Tahoe, 

executed on October 20, 2011:  Arbor Care of Tahoe is providing fuels 

management and defensible space treatment on a Conservancy parcel at the 

request of the adjacent property owner.  There will be no fee for this license as 

the Conservancy directly benefits from this activity.  Insurance listing the 

Conservancy as additional insured was provided. 

 

e.  Short‐term license granted to the Regents of the University of California 

on behalf of the University of California, Davis (UC Davis), executed on 

October 24, 2011:  UC Davis, through the Tahoe Science Consortium, will 

conduct focused, short‐term monitoring and assessment of the 

ecological/hydrologic impacts of wildfires in the Lake Tahoe Basin.  This 

license will be for a period of five years with a cumulative actual use of 

Conservancy property not to exceed three years.  UC Davis will notify the 

Conservancy prior to entering the Premises of the specific location and 

detailed activities.  In lieu of a fee, the final results of the study will be 

provided to the Conservancy.  The University of California is self‐insured. 
 
 
 
 
 
 



 

 

 

25

2.  Upper Truckee Marsh 
 

The 2011 Seasonal Dog Closure ended on July 31, 2011, and City and County 

leash ordinances are currently in effect.  The 2012 Seasonal Closure will once 

again go into effect from May 1 through July 31. 

 
F.   Biomass Utilization Strategy 
 

Fire protection agencies and land managers in the Basin have recognized the 

need to develop a strategy to utilize biomass resulting from forest health and 

hazardous fuels treatment activities.  As a result, representatives from these 

organizations, as well as from regulatory agencies and other organizations with 

expertise in biomass utilization, formed a Biomass Working Group.  The 

Conservancy and the Nevada Fire Safe Council (NVFSC) provided funding to 

hire consultants to convene meetings of the Biomass Working Group and to 

develop an initial draft of a Biomass Utilization Strategy (Strategy).   

 

The Biomass Working Group met several times during the first half of 2010 with 

the consultants to provide data on past fuels and forest treatments and to 

provide information on planned future fuels and forest treatments and their 

potential for generating recoverable biomass.  The consultants, with support 

from NVFSC and Conservancy staff, prepared an initial draft of the Strategy.  

Conservancy staff, with limited support from the consultants, conducted two 

reviews of the draft Strategy with the Biomass Working Group in 2010.  

Conservancy staff incorporated comments received from the Biomass Working 

Group into a final Strategy draft.  In January and February 2011, executives from 

the land management agencies and fire protection agencies, representatives from 

El Dorado and Placer Counties, and other interested organizations reviewed the 

final Strategy draft.  Conservancy staff incorporated comments from that review 

and initiated discussions with interested parties concerning the development of 

an implementation plan for the Strategy. 

 


